

BROOKLYN DAM REMOVAL

MARCH 2025

Monthly Newsletter

ISSUE 04

Project Updates:

- Memorandum of Agreement (MOA) has been drafted and is being reviewed by the State Historic Preservation Office (SHPO) and the participating consulting parties, including the Village of Brooklyn and the River Raisin Watershed Council
 - The MOA has been drafted to ensure minimal adverse effects to the National Register-Listed Property
- Seven (7) adjacent landowners have signed construction agreements to be project partners
 - We are still working with the remaining five (5) adjacent landowners, hoping to receive signed agreements


Coming Up:

- Meeting with the Jackson County Drain Commission Office to go over project plans
- Coordinating with the Village of Brooklyn to schedule community meeting to present the final project design (Spring 2025)
- Conducting hydraulic modeling analysis to meet regulatory State and Federal requirements
- Developing State and Federal permit applications

If you would like to support RRWC and/or this project [donate here.](#)



PROJECT RENDERINGS



A VISUAL REPRESENTATION OF THE ANTICIPATED PROJECT OUTCOME



Scan/Share this QR code to be added to our email list

If you want to learn more about this project and River Raisin Watershed Council visit their website here:

<https://www.riverraisin.org/brooklyn-dam>



River Raisin
WATERSHED COUNCIL
Partner - Protect - Preserve

